JBC Monthly Status Report — June
GES Building Project

The project is still going smoothly and is on budget and on time.
Most finishes are complete, and this phase should be complete in a few weeks.

Furnishings should be delivered sometime during the first week in August.
Inspections are also scheduled for this time frame.

The Administrative area has been updated and will be put together within a
few weeks.



